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PROGRESS REPORT NO. 26

RICHMOND, FREDERICKSBURG AND POTOMAC RAILROAD COMPANY

THE POTOMAC YARD SITE

EPA DOCKET NO. 111-9 2-61-DC

Reporting Period: June 1, 1994, through June 30, 1994

WORK COMPLETED

Extent of Contamination Study (ECS)

All analytical sampling results have been provided to Weinberg Consulting Group, Inc.,
the contractor preparing the risk assessment for the site.

Meetings

A meeting was held with EPA on June 3, 1994, to discuss our responses to their
comments regarding the Addendum to the ECS Work Plan (dated January 7, 1994).
The responses were submitted to EPA on May 19, 1994.

A monthly progress report meeting was held between RF&P, ETI and representatives
of the City of Alexandria on June 21, 1994. EPA was unable to attend.

Free Product Recovery

On June 29,1994 the skimmer pump at trench well TW-7 was removed and reinstalled
at well TW-6 and the skimmer pump at monitoring well MW-9 was moved to well TW-5.
These pumps were moved because the free-product levels in well TW-7 and well MW-9
appear to have been effectively drawn down to consistently low levels over the past few
weeks. ETI will continue to gauge these wells.

Hand bailing of other wells with significant free product levels continued during this
period. Attached is a Free Product Recovery Report for June 1994 which details the
amount of material recovered.

Site Maintenance

Based on approval from the Alexandria Sanitation Authority, approximately 250 gallons
of drummed purge water were run through activated carbon and then discharged to the
Alexandria sewer system on June 14, 1994. The water was generated when
monitoring wells were purged during the March 1994 sampling event.



DATA ANTICIPATED AND ACTIVITIES SCHEDULED

Extent of Contamination Study (ECS)

Work continues on the preparation of the ECS report, including the development of
contour maps which show the approximate concentration levels for all of the
constituents of concern at several different depths throughout the Yard.

EPA's final comments on the Addendum to the ECS Work Plan are expected in July
of 1994.

On July 14, 1994, a meeting is scheduled between ETI. EPA and Weinberg to discuss
the general approach(es) that will be used for the site risk assessment.

During July, excavation of the two turntables in the Central Operations Area (part of
downsizing activity) will be completed.

The temporary soil stockpile on Potomac Greens will be removed and used to backfill
the excavation resulting from the removal of the turntables in the Central Operations
Area.

Free Product Recovery

The operation of the free product recovery system will continue to be evaluated.

Site Maintenance

Routine maintenance checks will be made during scheduled field activities.

PROBLEMS ENCOUNTERED OR ANTICIPATED

None.

PREVENTIVE OR MITIGATIVE ACTIONS)
RF&P and ETI will continue to monitor the soil stockpile on Potomac Yard and the
former pond areas for erosion problems. Any problems identified will be corrected by
instituting appropriate erosion and sediment control measures.

MODIFICATIONS MADE IN ACCORDANCE WITH CONSENT ORDER SECTION XVII

None.
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Environmental Technology
of North America, Inc.

A HazWcBte Company
July 8, 1994

Mr. Jay Green
Department of Environmental Quality - Water Division
Northern Regional Office
1519 Davis Ford Road
^Woodbridge, Virginia 22192

RE: Free Product Removal Report, RF&P's Potomac Yard, Alexandria, Virginia
PC No. 91-1668
ETIJobNo. 1116-006-02

Dear Mr. Green:

Enclosed is the Free Product Removal Report for the subject site as required by Part V, Section
6.5 of VR 680*13-02. Monitoring wells were gauged on a weekly basis with an electronic
interface probe to determine product thickness.

Free product continues to be recovered from the site through hand bailing of selected wells and
a free product recovery system hi wells MW-9 and TW-7. To date a total of approximately
1,070 gallons of free product have been recovered from 12 wells. This includes 275 gallons of
free product removed during a free product recovery test, 345 gallons removed through bailing,
and 450 gallons removed with the free product recovery system. The free product has consisted
of diesel fuel in varying degrees of degradation.

On June 29, 1994, the two pumps were moved to wells TW-5 and TW-6 to increase the rate of
recovery since the thickness of product in wells MW-9 and TW-7 had become significantly
reduced. The free product recovery system and gauging activities will continue to be closely
monitored.

If you have any questions, or I can be of further assistance, please contact me at (804) 358-5400.

Sincerely,

Kathy Thomas
Environmental Specialist

ed:mbe

Enclosure

cc: Scott Slagley, RF&P
JeffDodd, EPA

1AWP RFiP POTOMAOREMOVAL.RPT

2229 TOMLYKN STREET * RICHMOND, VIRGINIA 23230
TELEPHONE 804-358-5400 • 800-533-4042 • EMERGENCY 800-228-SPIL >

FAX 804-358-6868
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SITE NAME . RF&P RAILROAD. POTOMAC YARD

WELL
NUMBER

MW-7 Well was destroyed during site demolition activities
Last date of product recovery (trace amounts) was 3/26/93

TOTAL TO DATE 22.50 4.56

MW-6 6-6-94 6.53 14.36 5.63 0.00 0.00
6-13-94 8.65 14.50 5.65 0.00 10.00
6-20-94 9.41 12.01 2.60 0.00 0.00
6-27-94 9.63 10.35 0.72 0.00 0.50

Previous Total 71.63 62.65
TOTAL TO DATE 71.63 73.35

MW-9 6-6-94 10.73 11.15 0.42 0.00 No Data
6-13-94 10.90 12.11 1.21 0.00 0.00
6-20-94 10.19 10.81 0.62 0.00 9.40
6-27-94 11.07 12.07 1.00 0.00 0.00

Previous Total 6561.67 213.23
TOTAL TO DATE 6561.87 222.63

MW-11 6-6-94 4.62 5.76 0.96 0.00 0.00
6-13-94 6.25 6.80 0.55 0.00 0.00
6-20-94 , 7.97 8.81 0.84 0.00 0.00
6-27-94 9.53 10.19 0.66 0.00 1.75

\> Previous Total 66.81 25.13
TOTAL TO DATE 66.61 26.88

MW-12 6-6-94 11.12 11.12 0.00 0.00 0.00
6-13-94 11.41 11.41 0.00 0.00 0.00
6-20-94 11.54 11.54 0.00 0.00 0.00
6-27-94 11.57 11.57 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

MW-14 6-6-94 6.30 9.58 1.28 0.00 0.00
6-13-94 6.60 9.58 0.98 0.00 0.00
6-20-94 8.30 9.57 1.27 0.00 0.00
6-27-94 6.80 9.94 1.14 0.00 0.25

Previous Total 60.72 20.66
TOTAL TO DATE 60.72 20.91
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MW-.16 6-6-94 9.36 9.36 0.00 0.00 0.00
6-13̂ 94 9.70 9.70 0.00 0.00 0.00
6-20-94 9.85 9.65 0.00 0.00 0.00
6-27-94 9.89 9.89 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

MW-18 6-6-94 9.03 9.03 0.00 0.00 0.00
6-13-94 9.30 9.30 0.00 0.00 0.00
6-20-94 9.67 9.67 0.00 0.00 0.00
6-27-94 9.72 9.72 0.00 0.00 0.00

Previous Total 3.15 0.10
TOTAL TO DATE 3.15 0.10

MW-25 6-6-94 16.54 16.64 0.30 0.00 0.05
6-13-94 16.82 17.02 0.20 0.00 0.03
6-20-94 17.07 17.23 0.16 0.00 0.00
6-27-94 16.99 17.00 0.01 0.00 0.00

Previous Total 52.10 69.47
TOTAL TO DATE 52.10 69.55

MW-27 6-6-94 13.27 15.16 1.69 0.00 0.00
6-13-94 13.55 15.35 1.60 0.00 1.00
6-20-94 13.63 13.95 0.12 0.00 0.00
6-27-94 13.86 13.91 0.05 0.00 0.01

Previous Total 1.40 0.00
TOTAL TO DATE 1.40 1.01

MW-33 6-6-94 14.94 14.94 0.00 0.00 0.00
6-13-94 15.15 15.15 0.00 0.00 0.00
6-20-94 15.25 15.25 0.00 0.00 0.00
6-27-94 15.34 15.34 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

MW-34 6-6-94 13.58 15.20 1.62 0.00 0.00
6-13-94 13.88 15.35 1.47 0.00 0.00
6-20-94 13.75 15.24 1.49 0.00 0.00
6-27-94 13.86 15.27 1.41 0.00 0.00

Previous Total 5.35 0.29
TOTAL TO DATE 5.35 0.29

GW-64 6-6-94 14.60 14.60 0.00 0.00 0.00
6-13-94 14.71 14.71 0.00 0.00 0.00
6-20-94 14.95 14.95 0.00 0.00 0.00
6-27-94 14,98 14.98 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE ' 0.00 0.00
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TW-1 6-6-94 14.85 14.65 0.00 0.00 0.00
6-13-94 15.15 15.15 0.00 0.00 0.00
6-20-94 15.32 15.32 0.00 0.00 0.00
6-27-94 15.29 15.29 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

TW-2 6-6-94 14.32 14.32 0.00 0.00 0.00
6-13-94 14.59 14.59 0.00 0.00 0.00
6-20-94 14.75 14.75 0.00 0.00 0.00
6-27- 94 14.79 14.79 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

TW-3 6-6-94 10.70 10.70 0.00 0.00 0.00
6-13-94 10.97 10.97 0.00 0.00 0.00
6-20-94 11.37 11.37 0.00 0.00 0.00
6-27-94 11.08 11.08 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

TW-4 6-6-94 13.31 14.20 0.89 0.00 0.00
6-13-94 13.63 14.62 0.99 0.00 0.00
6-20-94 13.67 14.92 1.05 0.00 0.00
6-27-94 13.80 14.86 1.06 0.00 0.00

Previous Total 2970.00 110.00
TOTAL TO DATE 2970.00 110.00

TW-5 6-6-94 14.21 16.45 2.24 0,00 0.00
6-13-94 14.50 16.79 2.29 0.00 0.00
6-20-94 14.63 16.92 2.29 0.00 0.00
6-27-94 14.65 16.92 2.27 0.00 0.00

Previous Total 3840.00 125.00
TOTAL TO DATE 3840.00 125.00

TW-6 6-6-94 12.71 14.25 1.54 0.00 0.00
6-13-94 13.06 14.63 1.57 0.00 0.00
6-20-94 13.17 14.82 1.65 0.00 0.00
6-27-94 12.92 14.65 1.73 '0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

TW-7 6-6-94 9.19 9.60 0.61 0.00 No Data
6-13-94 9.47 9.87 0.40 0.00 19.70
6-20-94 10.48 10.97 0.49 0.00 20.70
6-27-94 9.83 10.46 0.83 0.00 0.00

Previous Total 0.00 370.00
TOTAL TO DATE 0.00 410.40

TW-8 6-6-94 11.71 11.71 0.00 0.00 0.00
6-13-94 11.95 11.95 0.00 0.00 0.00
6-20-94 12.15 12.15 0.00 0.00 0.00
6-27-94 12.18 12.18 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00
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.
7W-9 6-6-94 12.46 14.16 1.70 0.00 0.00
. * 6-13-94 12.71 14.24 1.53 0.00 0.00

6-20-94 12.87 14.27 1.40 0.00 0.00
6-27-94 12.99 14.34 1.35 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

TW-10 6-6-94 12.65 12.88 0.03 0.00 0.00
6-13-94 13.11 13.15 0.04 0.00 0.00
6-20-94 13.16 13.16 0.02 0.00 0.00
6-27-94 1 3.35 1 3.39 0.04 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

TW-11 6-6-94 13.63 13.63 0.00 0.00 0.00
6-13-94 13.90 13.90 0.00 0.00 0,00
6-20-94 13.97 13.97 0.00 0.00 0.00
6-27-94 14.11 14.11 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

TW-12 6-6-94 11.40 11.40 0.00 0.00 0.00
6-13-94 11.67 11.69 0.02 0.00 0.00
6-20-94 11.67 11.68 0.01 0.00 0.00
6-27-94 11.90 11.90 0.00 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

TW-13 6-6-94 13.86 14.50 0.64 0.00 0.00
6-13-94 14.13 14.81 0.68 0.00 0.00
6-20-94 14.35 15.03 0.68 0.00 0.00
6-27-94 14.39 15.07 0.68 0.00 0.00

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 0.00

FPP-1 6-6-94 0.00 0.00
6-13-94 9.86 13.25 3.39 0.00 0.00
6-20-94 1 1 .45 1 1 .94 0.49 0.00 0.00
6-27-94 11.52 13.30 1.78 0.00 1.19

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 1.19

FPP-2 6-6-94 0.00 0.00
6-13-94 11.09 15.06 3.97 0.00 0.00
6-20-94 1 1 .34 1 4.80 3.56 0.00 0.00
6-27-94 11 .36 1 5.02 3.66 0.00 3.75

Previous Total 0.00 0.00
TOTAL TO DATE 0.00 3.75

FPP-3 6-6-94
6-13-94 12.10 12.10 0.00 0.00 0.00
6-20-94 12.06 12.08 0.00 0.00 0.00
6-27-94 12.05 12.05 0.00 0.00 0.00

Previous Total 0.00 0:00
TOTAL TO DATE 0.00 0,00

TOTAL RECOVERED AT THE SITE TO DATE (gal) 1 3722.34 1 069.62
l;7
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